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TOWN OF APEX 

MAJOR AND MINOR SITE PLAN 

DEVELOPMENT PROCESS 

 
 

This document is intended to give developers, project owners, applicants, contractors, engineers, 

surveyors, etc. a comprehensive list of the site plan development process of the Town of Apex.  While we 

have made every effort to detail this process, each project or site may have special conditions that may 

change the sequencing and/or requirements listed below.  Please refer to the most recently updated 

Town of Apex Unified Development Ordinance (http://www.apexnc.org/services/planning/unified-

development-ordinance-udo), zoning conditions applicable to the subject property, comments from the 

Technical Review Committee, Town of Apex Standard Specifications & Standard Details 

(http://www.apexnc.org/services/construction-management/engineering/engineering-specifications), as 

well as local, state, and federal laws.  Also refer to the most recently published development fee 

schedule posted on the Town of Apex web site at:  http://files.www.apexnc.org/docs/plan/dev_fees.pdf.  

Links provided to web sites outside the Town of Apex web site are provided for convenience only.  We 

are not responsible for the accuracy or validity of off site documents.  This document and Town policies 

may be updated at any time without notice.  
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SECTION 1: Major and Minor Site Plan Definitions 

 

 Major Site Plan:  A Major Site Plan has 40,000 square feet or greater of nonresidential floor 

area or 50 multi-family units or more.  Public hearings are required prior to the approval of a 

Major Site Plan. 

 

 Minor Site Plan:  A Minor Site Plan has less than 40,000 square feet of nonresidential floor area 

or less than 50 multi-family units.  No public hearings are required for a Minor Site Plan. 

 

 

SECTION 2:  Technical Review Committee (TRC)   
 

The TRC consists of Town Employees from the Planning, Engineering, Building Inspections, Public 

Works, Parks and Recreation, Fire, and Police Departments.  The TRC reviews, considers, and makes 

recommendations to approve, approve with conditions, or disapprove applications for Site Plans, 

Construction Plans, and Final Plats. 

 
 
SECTION 3: Annexation Petition (Outside of Corporate Limits and ETJ) 

 

Property located outside of the Town of Apex’s corporate limits and Extraterritorial Jurisdiction (ETJ) 

must be annexed prior to rezoning approval.  The Corporate Limits and ETJ map can be found at:  

http://files.www.apexnc.org/docs/plan/CorpLimitsmap.pdf.  The Annexation Petition can be found at:  

http://files.www.apexnc.org/docs/plan/annex.pdf.   

 

SECTION 4:  Rezoning Process (Except for Planned Unit Developments) 

http://files.www.apexnc.org/docs/plan/CorpLimitsmap.pdf
http://files.www.apexnc.org/docs/plan/annex.pdf
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If the property you wish to develop is not correctly zoned for your project, a Rezoning Petition must be 

submitted.  Rezoning Petitions may run concurrently with the Site Plan Application and approval 

process.  The Official Zoning District Map can be found at: 

http://files.www.apexnc.org/docs/plan/Zoningmap.pdf   

 

 Pre-Application Meeting:  Prior to submitting an application for a rezoning or conditional 

zoning, applicants are required to meet with a Planner to discuss the rezoning proposal.  The pre-

application meeting is scheduled with Lauren Simmons in the Planning Department.  Staff will 

complete a preliminary review of your application for general compliance with the Unified 

Development Ordinance (UDO), 2025 Land Use Plan, Design & Development Manual, 

Neighborhood Meeting Report, etc. (this is not an official act of approval) and discuss the 

requirements during this meeting. 

  

 Neighborhood Meeting:  Neighborhood meetings are required for rezoning and conditional 

zoning proposals.  The applicant is required to notify landowners a minimum of ten (10) days in 

advance of the meeting via first class mail to all landowners within 300 feet of the land subject to 

the application. The applicant must use their return address on the envelopes addressed to the 

landowners - not the Town of Apex return address for Neighborhood Meeting Notices.  At the 

time of the initial submittal of the rezoning application, the applicant must submit to the Planning 

Department, a written report of at least one (1) neighborhood meeting held by the applicant.  The 

written report shall contain a listing of the persons contacted about the meeting, the date, time 

and location of the meeting, a roster of those in attendance, summary of issues discussed and a 

description of any changes made by the applicant as a result of the meeting (the form to be used 

in the neighborhood meeting report can be found in the Rezoning Petition: 

http://files.apextown.gethifi.com/docs/plan/rezone.pdf). 

 

 Rezoning Petition Application and Schedule:  Rezoning Petitions are submitted to Planning 

Technician Brenda Culbertson in the Planning Department based on the following schedule: 

http://files.www.apexnc.org/docs/plan/2013rezon.pdf.  Please use the following application:  

http://files.apextown.gethifi.com/docs/plan/rezone.pdf. 

 

 2030 Land Use Plan:  If the proposed rezoning request is not consistent with the current 2030 

Land Use Plan, a request to amend the 2030 Land Use Plan must be made within the rezoning 

petition application.  A link to the 2030 Land Use Plan Map can be found at:  

http://files.www.apexnc.org/peakplan/2030LUM.pdf   

 

 Review for Sufficiency:  Planning staff checks application for sufficiency.  Incomplete 

applications will be returned to the applicant (typically within the week the application is 

submitted). Sufficiently complete applications are forwarded to the planning staff for review.  

 

 Review by Staff:  Planning staff reviews the rezoning application to determine compliance with 

the Unified Development Ordinance (UDO), 2030 Land Use Plan, Design & Development 

Manual, Neighborhood Meeting Report, etc.  If the application is determined not to be compliant 

with the UDO, comments will be sent to the applicant.  The applicant must address all staff 

comments before any public hearings are scheduled.  Applications will be forwarded to the 

Planning Board for a public hearing.  A Staff Report will then be prepared with 

recommendations to the Planning Board/Town Council.  

 

http://files.www.apexnc.org/docs/plan/Zoningmap.pdf
http://files.apextown.gethifi.com/docs/plan/rezone.pdf
http://files.www.apexnc.org/docs/plan/2013rezon.pdf
http://files.apextown.gethifi.com/docs/plan/rezone.pdf
http://files.www.apexnc.org/peakplan/2030LUM.pdf
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 Public Hearing Notification:  Notification of the public hearing will take place by three 

different methods.  A written notice will be sent to nearby property owners not more than 25 

days or less than 14 days prior to the public hearings, as required by the UDO.  The Planning 

Department will prepare written notifications for all property owners of the land subject to the 

application and all property owners within 300 feet of the land subject to the application.  A 

notice will be published on the Town’s web site no less than 10 days, but not more than 25 days 

prior to the public hearings, and a notice will be posted at the land subject to the application at 

least 14 days prior to the public hearings.  

 

 Planning Board Meeting:  The Planning Board will consider the application, relevant support 

materials, the Staff Report and public testimony given at the public hearing.  After the public 

hearing the Planning Board will make a recommendation to the Town Council.  The Planning 

Board may recommend approval, approval with conditions or disapproval.  The application is 

then forwarded to the Town Council.  The Planning Board meets at 4:30 P.M. in the Town Hall 

Council Chambers on the date indicated on the Rezoning Schedule (typically the second Monday 

of each month).  

 

 Town Council Meeting:  The Town Council will consider the application, relevant support 

materials, the Staff Report, the Planning Board recommendation and public testimony given at 

the public hearing.  After the public hearing the Town Council will vote to approve, approve 

with conditions, or disapprove the rezoning.  The Town Council meets at 7:00 P.M. in the Town 

Hall Council Chambers on the date indicated on the Rezoning Schedule (typically the first or 

third Tuesday of each month).  

 

 

SECTION 5: Site-Civil Plan Approval Process 
 

 Sketch Plan Submittal and Pre-Application Meeting:  All applicants proposing to develop in 

the Town of Apex must submit a sketch plan of their project and attend a pre-application meeting 

with the TRC.  Sketch plans should be submitted to Lauren Simmons in the Planning Department 

at least five (5) days prior to the pre-application meeting.   

 

The pre-application meeting is also scheduled with Planner Lauren Simmons.  TRC Members 

will complete a preliminary review of the plan for general compliance with the UDO (this is not 

an official act of approval) and discuss the requirements during this meeting. 

 

 Subdivision/Development Name Approval:  A Subdivision/Development Name Approval 

Application shall be submitted to the Planning Department along with (or no later than) the 

Sketch Plan Submittal.  The application can be found at 

http://files.www.apexnc.org/docs/plan/devName.pdf .  Projects must have their final name 

approved prior to the first official submittal of a site plan application.  Any name changes after 

the first submittal require re-approval of the development name and a $500 name change fee. 

 

 Neighborhood Meeting:  Neighborhood meetings are required for Major Site Plan proposals 

and strongly recommended for Minor Site Plans. The applicant is required to notify landowners 

a minimum of ten (10) days in advance of the meeting via mail to all landowners within 300 feet 

of the land subject to the application. The applicant must use their return address on the 

envelopes addressed to the landowners - not the Town of Apex return address. At the time of 

initial submittal of a Major Site Plan, the applicant must submit to the Planning Department a 

http://files.www.apexnc.org/docs/plan/devName.pdf
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written report of at least one (1) neighborhood meeting held by the applicant. The written report 

shall contain a listing of the persons contacted about the meeting, the date, time and location of 

the meeting, a roster of those in attendance, summary of issues discussed, and a description of 

any changes made by the applicant as a result of the meeting (the form to be used in the 

neighborhood meeting report can be found in the Major Site Plan Application at 

http://files.www.apexnc.org/docs/plan/majorsite.pdf). 

 

 Site Plan Submittal Schedules:  The application submittal schedules can be found at the 

following links: 

 

Major Site Plan:  http://files.www.apexnc.org/docs/plan/2013major.pdf   

 

Minor Site Plan:  http://files.www.apexnc.org/docs/plan/2013minor.pdf   

 

 Site Plan Application and Plan Submittal:  The Town of Apex uses a web-based electronic 

plan submittal, review, and commenting system called IDT Plans.  There is no charge to use the 

system. The link to IDT Plans can be found at http://www.apexnc.org/services/construction-

management/engineering/electronic-plan-review.  Please visit the site and register to begin the 

application and plan review process.  All plans must be signed and sealed by a design 

professional licensed in the State of North Carolina for the initial and subsequent 

submittals. 
 

Please see the links below for the application, plan checklist, and submittal fees. 

 

Major Site Plan Application:  http://files.www.apexnc.org/docs/plan/majorsite.pdf   

 

Minor Site Plan Application:  http://files.www.apexnc.org/docs/plan/minorsite.pdf  

  

Applicants shall submit their Site Plan through IDT Plans according to the Application Submittal 

Schedule (typically the first Monday of the month).  Please review the applications and comply 

with the checklists for all submittal requirements.  Site Plans are processed through the Planning 

Department.  Contact Planning Technician Brenda Culbertson if you have questions on this 

process.   

 

The Planning Department reviews the electronic plan submittals and items submitted to the 

Planning Department for completeness.  If the plan submittal is incomplete, the Applicant is 

notified and must re-submit complete plans by the submittal deadline of the following month for 

review.  If the plan submittal is complete, staff releases electronic plans to TRC members for 

review, and a development notice is posted on property. 

 

 Road Name Application:  A road name application must be submitted sometime after the 

submittal of the Site Plan but before submittal of the Construction Plans (site civil).  The 

application can be found at:  http://files.www.apexnc.org/docs/plan/roadname.pdf. 

  

Road names must be approved and placed on the Construction Plans prior to Town signatures. 

 

 Parks, Recreation, and Cultural Resources Advisory Commission Meeting (Residential Site 

Plans Only): The Parks, Recreation, and Cultural Resources Advisory Commission reviews the 

Residential Site Plan to determine whether land dedication or a fee-in-lieu is more appropriate 

http://files.www.apexnc.org/docs/plan/majorsite.pdf
http://files.www.apexnc.org/docs/plan/2013major.pdf
http://files.www.apexnc.org/docs/plan/2013minor.pdf
http://www.apexnc.org/services/construction-management/engineering/electronic-plan-review
http://www.apexnc.org/services/construction-management/engineering/electronic-plan-review
http://files.www.apexnc.org/docs/plan/majorsite.pdf
http://files.www.apexnc.org/docs/plan/minorsite.pdf
http://files.www.apexnc.org/docs/plan/roadname.pdf
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for the proposed subdivision based on the Town’s Parks and Recreation Master Plan.  The 

Commission’s recommendation should be included in the revised Residential Site Plan.  

Recommendations on Residential Site Plans will be forwarded to the Planning Board and the 

Town Council.  Please contact John Brown, Director of Parks, Recreation and Cultural 

Resources, with the Parks, Recreation, to request placement on the Meeting Agenda.  Meeting 

Agenda are mailed out one week prior to the meetings, so plan accordingly.  Projects are not 

automatically placed on this agenda. 
 

The Parks, Recreation, and Cultural Resources Advisory Commission meets at 7:00 P.M. in the 

Town Council Chambers the last Wednesday of the month.  The applicant should be prepared to 

address the Board, answer any questions they may have, and be prepared to explain how the 

proposed development relates to the currently adopted Parks, Recreation, Greenways, and Open 

Space Master Plan.  For more information on the Parks, Recreation, and Cultural Resources 

Advisory Commission, please visit our web page at http://www.apexnc.org/services/parks-

recreation-cultural-resources/advisory-commission.  

 

 TRC Comments:  Preliminary or draft comments on the Site Plan from TRC Members are 

forwarded to the engineer, applicant, and developer no later than the Tuesday prior to the TRC 

meeting.  A meeting time is given to the Applicants for the TRC Meeting.  Applicants are 

encouraged to review the comments prior to the TRC Meeting and come prepared to discuss only 

those comments they need clarification on.  After the TRC meeting, final comments based on 

that month’s review will be forwarded to the engineer, applicant, and developer. 

 

 TRC Meeting:  TRC Members typically meet the last Thursday of each month to review Site 

Plans, Master Subdivision Plans, and Construction Plans (see the Application Submittal Schedule 

above for dates).  During the TRC Meeting, the Project Planner determines if the plans are 

sufficient to move forward to the Construction Plan (site civil) stage (Minor Site Plans) or to 

appear before the Planning Board and Town Council (Major Site Plans).  If the plans are not 

sufficient to move forward, the Applicant must resubmit the plans electronically through IDT 

Plans the following month according to the Application Submittal Schedule.  Applicants will 

receive additional TRC comments and attend another TRC meeting as stated above.  This 

process will continue until the plans are approved to move forward to the Construction Plan (site 

civil) stage or to the Planning Board and Town Council.   

 

 Planning Board Meeting (Major Site Plans only):  The Town of Apex Planning Board is 

comprised of eight volunteer citizens of the Town of Apex and its extraterritorial jurisdiction 

(ETJ).  The Apex resident members are recommended by the Mayor and appointed by the Town 

Council, while the ETJ member is appointed by the Wake County Commissioners.  Planning 

Board members often have special training or experience in planning, real estate and 

development, architecture, landscape architecture, or law.  Members are not paid for their 

services and are not employees of the Town of Apex.  The Planning Board spends several hours 

each month reviewing agenda items, conducting public meetings, and discussing development 

proposals.  The Planning Board reviews the Major Site Plan and formulates a recommendation to 

the Town Council. 

 
The Planning Board typically meets the second Monday of each month as per the schedule at the 

following link: http://files.www.apexnc.org/news/meetings-boards/planning-

board/2013_Calendar_Meetings.pdf  

 

http://www.apexnc.org/services/parks-recreation-cultural-resources/advisory-commission
http://www.apexnc.org/services/parks-recreation-cultural-resources/advisory-commission
http://files.www.apexnc.org/news/meetings-boards/planning-board/2013_Calendar_Meetings.pdf
http://files.www.apexnc.org/news/meetings-boards/planning-board/2013_Calendar_Meetings.pdf
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 Town Council Meeting (Major Site Plans only):  The Town Council meets in regularly 

scheduled sessions on the first and third Tuesday of each month.  The Town Council will review 

and approve, approve with conditions, or disapprove the Major Site Plan.  If approved, a Major 

Site Plan approval letter is generated by the Planning Department and forwarded to the applicant 

and engineer.  The plan is now ready for construction plan review.  No site work (e.g. soil and 

erosion control measures, grading, clearing) can commence until the site Construction 

Plans have been signed by TRC Members.  The construction sequence must be followed. 
 

 Prepayment of Water and Sewer Capacity Fees:  Effective August 7, 2007, prepayment of 

sewer capacity fees is limited to a maximum of 30,000 gallons per day (GPD) of sewer capacity 

in any 12 month period for any given subdivision or development.  The 12 month period shall 

renew on the anniversary date of Town Council Approval (or TRC approval for Minor Site 

Plans) of the Site Plan.  If the Site Plan is approved by the Town Council (or TRC approval for 

Minor Site Plans), and if the proposed development requires municipal water and/or sewer utility 

service, the project owner may pre-pay fees in order to get preference to another owner who has 

not reserved the capacity.  Water and sewer treatment (and collection capacity) is not guaranteed; 

prepayment is only a preference for treatment capacity and not a guarantee.  The developer 

assumes the risk of whether actual capacity will be available when needed. 

 

 Annexation Petition (Inside ETJ) 

If the project is extending either Town of Apex public water or public sanitary sewer, and if the 

property is located in the Town of Apex’s Extraterritorial Jurisdiction (ETJ), then the property 

must be annexed.  The Corporate Limits and Extraterritorial Jurisdiction map can be found at: 

http://files.www.apexnc.org/docs/plan/CorpLimitsmap.pdf.  The Annexation Petition can be 

found at:  http://files.www.apexnc.org/docs/plan/annex.pdf.  The Petition must be submitted to 

and reviewed by the Planning Department prior to Construction Plan approval. 

 

 Construction Plan Submittal and Review (Site Civil Plans):  Applicants shall submit their 

Construction Plans electronically through IDT Plans according to the Construction Plan 

Submittal Schedule at the following link: 

http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf.  The 

Construction Plan Application can be found at the following link:  

http://files.www.apexnc.org/docs/const/ConPlanApplication.pdf. Construction Plans will not be 

accepted for review unless all submittal fees are included (plan review fee, soil & erosion control 

fee, and stormwater review fee) along with associated paperwork.  Use the following link to 

access the electronic plan review system:  http://www.apexnc.org/services/construction-

management/engineering/electronic-plan-review.  

 

Construction Plans are processed through the Engineering Division.  Contact Development 

Projects Coordinator Jean Weatherman if you have questions about this process.  

 

The Engineering Division reviews the electronic Construction Plan submittals and items 

submitted to the Engineering Division for completeness.  If the plan submittal is incomplete, the 

Applicant is notified and must re-submit complete plans by the submittal deadline of the 

following month for review.  If the plan submittal is complete, staff releases electronic plans to 

TRC members for review. 

 

 Floodplain Development Permit:  For proposed commercial developments encroaching Special 

Flood Hazard Areas, the engineer shall submit a floodplain development permit application in 

http://files.www.apexnc.org/docs/plan/CorpLimitsmap.pdf
http://files.www.apexnc.org/docs/plan/annex.pdf
http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf
http://files.www.apexnc.org/docs/const/ConPlanApplication.pdf
http://www.apexnc.org/services/construction-management/engineering/electronic-plan-review
http://www.apexnc.org/services/construction-management/engineering/electronic-plan-review
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conjunction with construction plan submittal.  Use the following links to view and print the 

permit application:  http://files.www.apexnc.org/docs/const/floodplaindevpermapp.pdf.  

 

In areas outside of a FEMA delineated floodplain, adjacent to streams delineated by the 

Watershed Protection Overlay District Map, proposed developments that exceed 5 acres or 50 

lots must establish the floodplain boundary.  Refer to Section 6.2 of the Unified Development 

Ordinance.  Floodplain development permits must be issued by the Town prior to 

Construction Plan approval. 
 

 Water and Sewer Permits:  The engineer should submit water and sewer permit applications as 

early in the Construction Plan approval process as possible.  Use the following links to view and 

print the water and sewer permit applications:  

http://files.www.apexnc.org/docs/const/waterperm.pdf 

http://files.www.apexnc.org/docs/const/sewerperm.pdf      

 

All sewer permit applications must analyze and document sufficient sewer capacity in all 

downstream sewer conveyances along the route from your project (including downstream 

pumping stations) to the receiving wastewater treatment facility.   

Fire flow calculations should be submitted with the first construction plan submittal so that we 

can determine whether the waterline is sized properly and that there is adequate flow available to 

the area.  Refer to the Water Permit Application at the link provided in this section for 

requirements on fire flows.  All water and sewer permits must be issued by the Town prior to 

Construction Plan approval. 
 

 North Carolina Department of Transportation (NCDOT) Encroachment Agreements and 

Driveway Permits:  The engineer should submit any NCDOT Encroachment Agreement 

applications and/or Driveway Permit applications to the NCDOT as early in the Construction 

Plan approval process as possible.  The Engineering Division signs all DOT Three Party 

Encroachment Agreements and Driveway Permit Applications prior to submitting the NCDOT.  

All Encroachment Agreements and Driveway Permits must be issued by the NCDOT prior 

to Construction Plan approval.   
 

 Environmental Permits:  All North Carolina Division of Water Quality (DWQ) 401 Water 

Quality Certifications, 404 Permits, and applicable State-regulated Riparian Buffer 

Authorizations (e.g. Neuse River Basin Buffer Rules) must be approved and issued by the 

appropriate State and Federal agencies prior to Construction Plan approval.   

 

 Pump Station/Force Main Permits:  The Town does not issue permits for new pump 

stations/force mains or for modifications to existing pump stations/force mains.  All new pump 

stations/force mains as well as modifications to existing pump stations/force mains must be 

permitted by the North Carolina Division of Water Quality (DWQ) prior to Construction Plan 

approval.  The Town reviews these applications for compliance with our Standard Specifications 

and Standard Details. 

 

 Road Name Approval and Addressing:  Road names are approved jointly by Apex Planning 

Department and Wake County GIS prior to Construction Plan approval.  Addresses are assigned 

by GIS Specialist Will Brown during the Construction Plan review process.  The application can 

be found at:  http://files.www.apexnc.org/docs/plan/roadname.pdf.  

 

http://files.www.apexnc.org/docs/const/floodplaindevpermapp.pdf
http://files.www.apexnc.org/docs/const/waterperm.pdf
http://files.www.apexnc.org/docs/const/sewerperm.pdf
http://files.www.apexnc.org/docs/plan/roadname.pdf
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 Technical Review Committee (TRC):  The TRC consists of Town Employees from the 

Planning, Engineering, Building Inspections, Public Works, Parks and Recreation, Fire, and 

Police Departments.  The TRC reviews, considers, and makes recommendations to approve, 

approve with conditions, or disapprove applications for Major Site Plans.  The TRC approves 

Minor Site Plans, Construction Plans, and Final Plats. 

 

 TRC Comments:  Preliminary or draft comments from TRC Members are forwarded to the 

engineer, applicant, and developer no later than the Tuesday prior to the TRC meeting.  A 

meeting time is given to the Applicants for the TRC Meeting.  Applicants are encouraged to 

review the comments prior to the TRC Meeting and come prepared to discuss only those 

comments they need clarification on.  After the TRC meeting, final comments based on that 

month’s review will be posted on IDT. 

 

 TRC Meeting:  TRC Members typically meet the last Thursday of each month to review Site 

Plans and Construction Plans (see the Application Submittal Schedule for dates 

http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf).  During the 

TRC Meeting, the TRC determines if the plans are sufficient to move forward.  If the plans need 

further review, the Applicant must resubmit the plans electronically through IDT Plans the 

following month according to the Application Submittal Schedule at 

http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf.  Applicants will 

receive additional TRC comments and attend another TRC meeting as stated above.  This 

process will continue until the plans are approved to move forward to the signature set. 

 

 Electronic Signature Set:  Once the Construction Plans are sufficiently complete, the applicant 

will be asked make final corrections and upload one electronic set through IDT Plans at their 

convenience.  The TRC Members will review the final set outside of the TRC Cycle and close 

out any remaining comments. 

 

 Hard Copy Signature Set:  Once all comments are closed out of the IDT Plans review system, 

the applicant will be asked to bring one (1) hard copy (bond paper) of the complete plans to the 

Engineering Division for signature.  It takes approximately one to two weeks for the plans to be 

signed by the TRC Members.   

 

 Distribution of Signed Construction Plans:  Once the Construction Plans have been signed, the 

applicant will be called to pick up the plans and return seven (7) hard copies of the signed 

Construction Plans to the Engineering Division.  It is the responsibility of the applicant to 

distribute the approved Construction Plans to the contractors. 

 

 Construction Plan Revisions:  Any Construction Plan revisions must be signed off by the TRC 

Members.  Please submit one hard copy of any revised plan sheets (24”x 36”) to the Engineering 

Division for review and approval.  All revisions should be clouded and noted on the plans.  Once 

the revisions are approved, the applicant will be asked to pick up the plans and return seven (7) 

hard copies of the revised sheets to the Engineering Division.   

 

 

 

 

 

 

http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf
http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf
http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf
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SECTION 6:  Building Permit Application and Review 

 

 Construction of a new commercial building begins by submitting the Commercial plan review 

application package that consists of: 

   

o Commercial permit application 

 http://files.www.apexnc.org/docs/const/2013_App_-_Commercial.pdf   

o Commercial Plan Checklist 

      http://files.www.apexnc.org/docs/const/2013_Checklist_-_Commercial.pdf   

o Affidavit of Workers’ Compensation Coverage 

      http://files.www.apexnc.org/docs/const/2013_Form_-

_Affidavit_of_Workers_Compensation.pdf  

o Building plans –  

 Three copies if the power provider is Progress Energy and one additional copy 

if Wake County Environmental Services is required to review the project.  

 Four copies if the power provider is the Town of Apex and one additional 

copy if Wake County Environmental Services is required to review the 

project. 

o Approved site construction drawings. 

o Plan Review fee based on the Town’s current commercial building permit fee schedule. 

      http://www.apexnc.org/services/construction-management/building-code-

enforcement/building-permit-fees   

o A Certificate of Zoning Compliance (CZC) from the Planning Department is required if 

the building is multi-tenant with one or more of the tenant spacing being fully completed 

for occupancy at the time of review. 

o During the plan review process, a comparison is made between the submitted plans and 

any previously approved Site Plan, Construction Plan (site civil), or Planned Unit 

Development.  If differences are noted then they will have to be addressed prior to the 

building construction plans being approved. 

 

 Reviews are typically completed within 10 business days. 

 

 Applicants are contacted by a Permit Specialist upon review completion. 

Section 6 Building Permit Application and Review can run concurrently with 

Section 7 Site Construction – Site and Earth Work and Section 8 Utilities and 

Roadway.  

 

Please note:  All road improvements required per the Town of Apex Thoroughfare 

and Collector Street Plan, all proposed roadways to be constructed within existing 

or proposed public right-of-way as part of the approved development plan and all 

additional offsite road improvements required to mitigate development traffic 

impacts to existing facilities must be completed prior to the Certificate of 

Occupancy in the development, except in cases where the Town Council approves 

a phasing plan with different completion milestones.  Follow the steps in Sections 7 

and 8 to complete the required improvements prior to receiving a building permit. 

 

 

 
 

http://files.www.apexnc.org/docs/const/2013_App_-_Commercial.pdf
http://files.www.apexnc.org/docs/const/2013_Checklist_-_Commercial.pdf
http://files.www.apexnc.org/docs/const/2013_Form_-_Affidavit_of_Workers_Compensation.pdf
http://files.www.apexnc.org/docs/const/2013_Form_-_Affidavit_of_Workers_Compensation.pdf
http://www.apexnc.org/services/construction-management/building-code-enforcement/building-permit-fees
http://www.apexnc.org/services/construction-management/building-code-enforcement/building-permit-fees
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o Denied plans are picked up along with review comments.  One set must remain with the 

permitting office. 

 

 Re-reviews may be submitted to the Building Inspections Permit Desk when 

all corrections have been addressed. 

 

 The re-review plan review package will consist of full sets of corrected plans 

and any missing documentation noted on the previous review. 

 

o Approved plans are processed by the Permit Specialists to calculate fees.        

 

 Water and Sewer capacity fees will be based on the occupancy type of use calculation.  A 

notarized letter on business letterhead will be required at the time of permitting to allow proper 

calculation of these fees.  The Water and Sewer Capacity Fee Schedule can be found at the 

following link:  http://files.www.apexnc.org/docs/plan/dev_fees.pdf   

 The Building Permit issued will include all trades. 

 Building Plans that are modified after the approval of the original submitted plan will require 

a review by submitting a Plan Modification Application 

(http://files.www.apexnc.org/docs/const/2013_App_-_Plan_Modification.pdf) and the 

supporting documents.  A fee will be collected at the time of application. 

 Inspections are scheduled throughout the different phases of construction by calling the permit 

center at 919-249-3388 for all Building and Planning Department inspections.  Public Works 

inspections must be called into the Public Works Department at 919-249-3427.  Inspections are 

scheduled for the next business day if called in prior to 3:00 P.M. 

 Conditional electrical and mechanical approval allows the building to be energized and the 

electrical circuits to be utilized for convenience to help complete the building for final 

inspection.  Application is made by coming to the Building Inspection Division and filling 

out the request form http://files.www.apexnc.org/docs/const/2013_App_-

_Conditional_Utility_Commercial.pdf.  There is no fee associated with the request.  The 

applicant can schedule the inspection at that time or call in using the normal scheduling 

process at a later time. 

 All outstanding fees, including re-inspection fees and water and sewer capacity fees, are due 

prior to scheduling the final inspection.  The applicant will be notified if there are any 

outstanding fees at the time they call in for the final inspection. 

 Once the final inspection is completed and approved by the Planning, Public Works and Building 

Inspection Departments, a Certificate of Occupancy is issued at the Permit Desk. The Certificate 

of Occupancy will be left at the jobsite by the building inspector.   

 

 

SECTION 7:  Site Construction – Site and Earth Work 

 

 Performance Guarantee Prior to Letter of Plan Approval:  Prior to the Town’s issuing a 

letter of soil erosion and sedimentation control plan approval for an approved soil erosion and 

sedimentation control plan, the Applicant/Owner shall provide a performance guarantee in the 

form of a certified check, cash, or irrevocable letter of credit from any commercial bank doing 

business in the State of North Carolina in terms and form approved by the Town.  The amount of 

the performance guarantee shall be $2,500.00 per disturbed acre as defined in the Request for 

Plan Approval and approved by the Public Works Director or designee.  The performance 

http://files.www.apexnc.org/docs/plan/dev_fees.pdf
http://files.www.apexnc.org/docs/const/2013_App_-_Plan_Modification.pdf
http://files.www.apexnc.org/docs/const/2013_App_-_Conditional_Utility_Commercial.pdf
http://files.www.apexnc.org/docs/const/2013_App_-_Conditional_Utility_Commercial.pdf
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guarantee shall remain in full force and effect until 100% of the buildings (residential and 

commercial) in the area(s) covered under the performance guarantee have received a permanent 

Certificate of Occupancy and until a Certificate of Completion has been issued by the Public 

Works Department.  Failure to extend an irrevocable letter of credit until a Certificate of 

Completion has been issued by the Town will result in collection of the performance guarantee.  

Please contact Jean Weatherman, Development Projects Coordinator at (919) 249-3394 prior to 

submitting the Performance Guarantee. 
 

 Site Work Prior to Development:  Any work performed on a site prior to being granted an 

appropriate approval by the Town of Apex shall be in violation of the UDO and other applicable 

rules and regulations and may be subject to civil penalties.  
 

 Tree Protection Fencing Permit:  Fill out Tree Protection Fencing Installation Permit 

Application.  Tree Protection Fencing applications may be picked up in the Planning Department 

or downloaded from our website:  http://files.www.apexnc.org/docs/plan/TreeProt.pdf  
 

 In accordance with the approved grading and soil erosion and sedimentation (S&E) control 

plans, have a surveyor flag property lines, easements, buffers, tree protection areas, and flag the 

protection limits for review prior to the installation of the barriers. 
 

 Contact Brenda Culbertson in the Planning Department to be notified which Zoning Compliance 

Officer will inspect the tree protection fencing locations.  

 

 Install approved tree protection fencing, signs, and/or any other protection measures that may be 

required.  Call the assigned Zoning Compliance Officer for a final inspection of protection 

measures.  Planning will forward approval to Environmental Programs Manager Michael 

Deaton. 

 

 Letter of Plan Approval:  Obtain a Letter of Plan Approval for S&E control measures from the 

Environmental Programs Manager. 

 

 Through the Engineering Field Services Supervisor Eric Battle, schedule a pre-construction 

meeting with engineering inspectors and other Town staff. 

 

 Install gravel construction entrance, temporary diversions, silt fencing, sediment basins, bypass 

channels, and/or other S&E measures as shown on the approved S&E control plans.  Clear only 

as necessary to install these devices. 

 

 Certificate of Compliance:  Call the Environmental Programs Manager for on-site inspection 

and to obtain a Certificate of Compliance. 

 

 Grading Permit Application:  Complete a Grading Permit Application and submit to the 

Building Inspections Division.  Use the following link to access a Grading Permit Application:  

http://files.www.apexnc.org/docs/const/2013_App_-_Grading.pdf  

 

 Once the Grading Permit application is reviewed and the permit issued by Building Inspections, 

arrange a pre-construction meeting with Building Inspections by calling Rudy Baker prior to 

http://files.www.apexnc.org/docs/plan/TreeProt.pdf
http://files.www.apexnc.org/docs/const/2013_App_-_Grading.pdf
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any grading activities.  This meeting is separate from any other pre-construction meetings 

required in the construction sequence. 

 

 Post the Grading Permit prominently on site at all times. 

 

 Begin clearing, grubbing, and rough grading of the site. 

 

 Stockpile sufficient amount of topsoil to cover three inches over landscaped areas at the end of 

the project. 

 

 Install storm sewer, if shown, and protect inlets with inlet protection devices and/or other 

approved measures as shown on plans.  Maintain devices as needed.  Once curb and gutter and 

first lift of asphalt are completed, use inlet protection in the low areas.  Use products acceptable 

to the Environmental Programs Manager. 

 

 After completion of any phase of grading, establish adequate groundcover on graded slopes and 

fill areas within 15 calendar days. 

 

 Stabilize site as areas are brought up to finished grade with vegetation or paving. 

 

 Flush and clean all stormwater system pipes.  Clean and remove sediment from temporary 

sediment holding devices.  Follow the Best Management Practice (BMP) Construction 

Sequence found on the Grading and/or BMP Detail sheets on the approved Construction Plan 

set. 

 

 Remove temporary diversions, silt fencing, sediment basins, etc., and provide adequate cover or 

pave any resulting bare areas.  All permanent erosion control devices, such as velocity 

dissipaters, should be installed at this point. 

 

 When vegetation has been established, call the Environmental Programs Manager for final site 

inspection. 

 

 Certificate of Completion:  Obtain a Certificate of Completion from the Environmental 

Programs Manager after passing final site inspection. 

 

 

SECTION 8:  Site Construction – Utilities and Roadway 

 

 Utility and Infrastructure Construction:  Contact your Engineering Inspector to schedule 

inspections as required below.  The Engineering Inspector will be assigned to your job at the Pre-

Construction Meeting. 

 

 Utility and Roadway Inspection Scheduling Requirements for Contractors: 
Note: All construction to comply with Town of Apex Standard Specifications and Construction 

Details, NCDOT Standard Specifications for Roads and Structures, and NCDOT Roadway 

Standard Drawings, but in no way should the aforementioned list exclude ASTM Standards, 

ASCE Standards, AASHTO Standards, ACI Standards or other standards as deemed fit by the 

Town Engineer. 
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Prior to the commencement of construction a pre-construction meeting is required.  This meeting 

is to inform contractors of the Engineering, Inspection, Planning, and Public Works Department 

requirements for construction and to assure that the correct approved plan sets are being used by 

all parties.   

 

This inspections list is to provide clarity for contractors working within the Town’s jurisdiction.  

This list shall not be construed as to over-ride the aforementioned standards and is subject to 

periodic revision. 

 

 

Inspections Requiring Scheduling: 
 

Sewer: 

 

1.  Sewer pressure testing of all lines and vacuum testing of all sewer manholes is required.  

Inspectors will schedule 30-minute blocks of time with the contractor to perform the 

  inspection.  It is the contractor’s responsibility to have the lines or manholes pressurized 

  upon the arrival of the inspector. 

2.  Penetrations into a manhole require inspection prior to backfill. 

3.  Mandrel testing of PVC sewer lines. The contractor is to have all strings in place prior to the 

arrival of the inspector. 

4.  All sewer services and taps will be inspected prior to backfill. 

5.  Taps into existing mains.  Patching and backfill of open-street cut. 

6.  All road-boring activities require a two-day advance notice to the inspector prior to boring 

and jacking steel casing.  NCDOT encroachment agreements are required on site all times 

during boring and jacking activities. 

7.  Stream crossings require inspection prior to placing concrete. 

8.  Sewer lines will be plugged at the start of construction, continuing throughout the duration of 

the project, to prevent debris from entering the Town’s system.  The installation and removal 

of plugs will only be permitted in the presence of an inspector.  Prior to removing the plugs 

and starting the Warranty period, the Town will inspect all lines with a T.V. camera.  

9. All Town maintained utility bores with an 8-inch main carrier pipe or greater shall be field 

surveyed in from known (recorded) bench mark(s) before the intended carrier pipe is 

threaded.  Bore casing shall also be visually inspected for curvature or misalignment before 

intended carrier pipe is threaded. 

10. All grade percentages set for 0.65% or less and grade percentages set for 9.0% or more shall 

be inspected at downstream point for correct grade setting.  Field survey may be used to 

confirm approved construction drawing design. 

 

Water: 

 

1.  All water lines will be pressure tested.  All valves will be pressure tested to one side of the 

valve.  The inspector will determine the location of the pressurization point and the order in 

which valves will be isolated. 

2.  All water lines will receive a total coliform analysis provided by the contractor and witnessed 

by the inspector.  The inspector will identify the locations for which water samples are to be 

taken. 

3.  All water services will be inspected prior to backfill. 
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4.  Waterline blocking and ‘rodding’ shall be inspected prior to backfill. 

5.  All road-boring activities require a two-day advance notice to the inspector prior to boring 

and jacking steel casing.  NCDOT encroachment agreements are required onsite all times 

during boring and jacking activities. 

6.  Taps into existing mains.  Tapping sleeves to be inspected prior to making the tap.  Air 

pressure testing and bolt torque inspection of the tapping sleeve are required prior to making 

the tap.  Patching of the open-street cut requires inspection prior to placing backfill and 

asphalt. 

7. All Town maintained utility bores with an 8-inch main carrier pipe or greater shall be field 

surveyed in from known (recorded) bench mark(s) before the intended carrier pipe is 

threaded.  Bore casing shall also be visually inspected for curvature or misalignment before 

intended carrier pipe is threaded. 

8. All grade percentages set for 0.65% or less and grade percentages set for 9.0% or more shall 

be inspected at downstream point for correct grade setting.  Field survey may be used to 

confirm approved construction drawing design. 

 

 

Storm Drainage: 

 

1.  Masonry boxes will be inspected prior to backfill. 

2.  Precast boxes will be inspected prior to backfill. 

3.  Headwall forms and re-bar are to be inspected prior to placing concrete. 

4.  All cast slabs with re-bar reinforcement are to be inspected prior to placing concrete. 

5.  Storm Drainage lines and structures will be flushed and cleaned of all debris prior to the 

beginning of the Warranty Period.  

6. All Town maintained utility bores with an 8-inch main carrier pipe or greater shall be field 

surveyed in from known (recorded) bench mark(s) before the intended carrier pipe is 

threaded.  Bore casing shall also be visually inspected for curvature or misalignment before 

intended carrier pipe is threaded. 

7. All grade percentages set for 0.65% or less and grade percentages set for 9.0% or more shall 

be inspected at downstream point for correct grade setting.  Field survey may be used to 

confirm approved construction drawing design. 

 

Roadways: 

 

1.  Proof-roll of subgrade prior to placement of ABC.  Gradation reports will be provided for 

ABC as indicated by the inspector. 

2.  Proof-roll of subgrade prior to placement of curbing. 

3.  Proof-roll of ABC prior to paving. 

4.  Road-widening lap-joints prior to final lift. 

5.  Asphalt repairs, curb repairs, subgrade repairs, valve box /manholes repairs, and all other 

related right-of-way appurtenances will be approved prior to final lift. 

6.  Asphalt tack coating will be inspected prior to final lift. 

7.  Compaction reports will be provided, as directed by the inspector, for fill material placed in 

the right-of-way. 

 

Final Inspection: 

 

1. Final Inspections will be scheduled two-days in advance. 



9/16/2013                                                                                                                                                       Site Plan Development Process 

                                                                                                                                                                                           Page 17 of 39 

2. All punchlist generated items will be completed prior to the Town’s acceptance. 

 

 

SECTION 9:  Electrical Installation 

 

 Underground Electric:  Once the applicant has selected the Town of Apex to be their electric 

utilities provider, they should turn in the signed Town of Apex Utilities Offer & Agreement 

Letter with the Site Plan Application.  The applicant should then contact Rodney Smith in the 

Electric Utilities Division to arrange for installation of underground electric.  The Electric 

Utilities Division will start underground electric installation after the curbing and first lift of 

pavement have been set and the underground electric fee has been paid to the Public Works 

Department.  The invoice for the installation of electric utilities will be provided by the Electric 

Utilities Division.  Service laterals to individual lots/point of delivery are charged at the time of 

building permit and payable at the Building Inspections Permit Desk when the building permit is 

picked up.  Please see the Development Fee Schedule for current rates at: 

http://files.www.apexnc.org/docs/plan/dev_fees.pdf.   

 

 Street Lights:  Standard street lights are added at no cost to the developer.  Upgraded street 

lighting is available through the Town for a fee.  Contact Rodney Smith in the Electric Utilities 

Division for additional information. 

 

 

SECTION 10:  Plats – Recording Site 

 

 Plat Submittal: Prior to the first Certificate of Occupancy (CO) for the Site Plan, the applicant 

must submit a plat for recording.  Use the following link to the Site Plan Plat Application and 

Checklist: http://files.www.apexnc.org/docs/plan/siteplanplat.pdf   
 

Plats are submitted electronically through IDT Plans:  

http://www.apexnc.org/services/construction-management/engineering/electronic-plan-review.  

Plats are processed through the Planning Department.  Contact Development Specialist Bonnie 

Brock if you have questions on this process.  Fees associated with plats are calculated and 

collected by the Planning Department.  Plats are reviewed by multiple departments and must be 

signed by the Public Works Director and the project planner, in addition to the surveyor, 

property owner, and notary. 
 
 Requirements Prior to Platting:  The following items must be completed prior to Plat 

Approval: 
 

 

Engineering Items 

□ Surety funds to be held in the Town’s favor must be in place   

 The Town requires a bond (enforceable at the sole discretion of the Town) guaranteeing 

utility taps, curbs, gutters, street pavement, sidewalks, drainage facilities, water and sewer 

lines and other improvements against defects for one year.  All guarantees must remain in 

force in the Town’s favor for a period of no less than the longer of 1) one year from the 

satisfactory completion of the performance inspection, or 2) until 60% of the lots or units in 

the bonded phase have been issued a Certificate of Occupancy. 

http://files.www.apexnc.org/docs/plan/dev_fees.pdf
http://files.www.apexnc.org/docs/plan/siteplanplat.pdf
http://www.apexnc.org/services/construction-management/engineering/electronic-plan-review
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 This may include all or any of the following types of bonds depending on the scope of the 

project: 

  

This table is intended as an overview of the Town's bonding requirements.  Please refer to the corresponding 

ordinances for additional details. 

   
  

 
  

Guarantee Type 

Ordinance 

Number Amount 

Acceptable Forms 

of Guarantee Due Release Time* 

Soil & Erosion 

Performance  

Code of 

Ordinances 

Sec. 5-162 

$2,500 per 

Disturbed 

Acre 

Certified Check, 

Cash, Irrevocable 

Letter of Credit 

Prior to Letter of 

Plan Approval 

After 100% C/Os and 

Upon Certificate of 

Completion 

Structural BMP 

Performance (for 

uncompleted 

BMPs at time of 

C/O) 

Unified 

Development 

Ordinance Sec. 

6.1.12 H 

125% of 

Construction 

Cost 

Surety Bond, 

Certified Check, 

Cash, Irrevocable 

Letter of Credit 

Prior to C/O for Site 

Plans; Prior to Plat 

Approval for 

Subdivisions 

Upon Final Approval 

of Structural BMP 

Parks, Recreation 

& Cultural 

Resources 

Performance 

Unified 

Development 

Ordinance Sec. 

7.3.4 C 2 

125% of 

Construction 

Cost 

Surety Bond, 

Certified Check, 

Cash, Irrevocable 

Letter of Credit 

Prior to First Plat 

Approval 

Install prior to 50% of 

Building Permits -- 

Release Upon Final 

Approval of Installed 

Improvements 

Parks, Recreation 

& Cultural 

Resources 

Maintenance 

Unified 

Development 

Ordinance Sec. 

7.5.14 

25% of 

Construction 

Cost 

Surety Bond, 

Certified Check, 

Cash, Irrevocable 

Letter of Credit 

Prior to Plat 

Recording 

Dedication of Public 

Greenway 

One Year After 

Acceptance of 

Improvements 

Infrastructure 

Performance 

Unified 

Development 

Ordinance Sec. 

7.5.13 

125% of 

Construction 

Cost 

Surety Bond, 

Certified Check, 

Cash, Irrevocable 

Letter of Credit 

Prior to Plat 

Approval for 

Subdivisions, Prior 

to C/O for Site Plans 

Upon Final Approval 

of Installed 

Improvements 

Infrastructure 

Maintenance 

Unified 

Development 

Ordinance Sec. 

7.5.14 

25% of 

Construction 

Cost 

Surety Bond, 

Certified Check, 

Cash, Irrevocable 

Letter of Credit 

Prior to C/O for Site 

Plans; Prior to Plat 

Approval for 

Subdivisions 

One Year After 

Permanent C/O for 

Site Plans; One Year 

After Start of 

Warranty and at Least 

60% C/O's for 

Subdivision 

* All guarantees must be held in the Town's favor for the prescribed timeframe and until all improvements have been 

installed and inspected to the satisfaction of the Town. 

 

 

 All surety fund amounts must be approved by the Engineering Division and/or other 

appropriate Town departments before issuance.  A signed and sealed estimate from the 

Engineer of Record or copies of contractor invoices should be submitted to Development 

Projects Coordinator Jean Weatherman for distribution and approval by the Engineering 

Division and/or other appropriate Town departments.   
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 All surety funds (unless otherwise noted above) may be in the form of cash, check, bond 

issued by a surety authorized to do business in North Carolina, or letter of credit as outlined 

in the table above.  All letters of credit submitted as surety funds must have the issuing 

bank’s place of collection in the State of North Carolina.  

 

 Refer to the Town of Apex Code of Ordinances Section 5-162 and Unified Development 

Ordinance Sections 7.3, 7.5, and 6.1.12 for requirements on bonding.  

http://www.apexnc.org/services/administration/code-of-ordinances  

 http://files.www.apexnc.org/docs/plan/udo/udo.pdf  

  

□ Paving Completed 

 This would include all required paving (up to the final 1.5 inches of asphalt) in the phase 

receiving a plat or non-residential certificate of occupancy. 

□ As-Built Drawings received and approved by Engineering    

 Submit two (2) copies of the As-Built Drawings to Development Projects Coordinator Jean 

Weatherman.  Please allow three (3) to five (5) working days for review and approval of As-

Builts.  Refer to Section 106 of the Town of Apex Standard for requirements. 

http://www.apexnc.org/services/development-services/as-built-drawings-engineering-

division.   

□ Engineering Inspection Fees Paid 

 Refer to the Town of Apex Development Fee Schedule at 

http://files.www.apexnc.org/docs/plan/dev_fees.pdf  

□ Water and/or Sewer Certifications received from the Engineer of Record   

 Certifications are required whenever water and/or sewer permits are issued by the Town of 

Apex.  The required certification form can be found on the last page of the issued permits. 

□ Waterline Purity Test Results Received and Approved 

□ Warranty Inspection Passed 

 The project phase must pass a warranty inspection.  Contact your Engineering Inspector or 

the Engineering Field Services Supervisor to schedule the final inspection. 

 

Planning Items 

□ Planning Department Fees 

      These include Plat Review Fee, Water/Sewer Acreage Fee (projects utilizing public 

water/sewer), and Recreation Fee (residential projects only).  The Town’s Fee Schedule is 

available on the Town’s website at http://files.www.apexnc.org/docs/plan/dev_fees.pdf.  

Please contact Development Specialist Bonnie Brock in the Planning Department for 

assistance in calculating the four fees listed above. 

□ Zoning Compliance Inspections 

       Zoning compliance inspections completed as applicable: 

 

 

http://www.apexnc.org/services/administration/code-of-ordinances
http://files.www.apexnc.org/docs/plan/udo/udo.pdf
http://www.apexnc.org/services/development-services/as-built-drawings-engineering-division
http://www.apexnc.org/services/development-services/as-built-drawings-engineering-division
http://files.www.apexnc.org/docs/plan/dev_fees.pdf
http://files.www.apexnc.org/docs/plan/dev_fees.pdf
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Non-Residential Site Plan Plat (required prior to CO) 

Please contact the zoning compliance officer assigned to your project or the Planning 

Department at (919) 249-3426 for the Zoning Compliance Final Site Inspection.  Items that must 

be completed prior to approval: 

 

 Landscaping complete or bonded (bonding can only be done if approved by the zoning 

compliance officer). 

 Appropriate lighting certification letter received and accepted. 

 All other approved plan requirements and applicable Town standards have been met.  Typical 

items include – dumpster enclosures & gates installed; outdoor storage fenced and screened; 

HVAC and similar mechanical units screened; electrical boxes & conduit, plumbing pipes 

and mechanical devices (vents etc.) are screened or painted to match building finishes; 

parking spaces striped and drives appropriately marked (stop bars, signs, arrows, etc.); 

bicycle racks, benches and similar site furnishings installed; building elevations and finishes 

completed according to approved site plan (colors, materials, etc.); and landscape, accent, or 

other building mounted lights not shown on approved site plan either brought into 

compliance or removed. 

 Any additional zoning conditions and/or site plan conditions are met. 

 General site clean-up. 

 No Outstanding Zoning Violations. 

 

Please contact Zoning Compliance Supervisor Steve Yates in the Planning Department at (919) 

249-3333 if you have any questions. 
 

 

Public Works Items 

□ Stormwater Best Management Practices (BMP) Operation & Maintenance Agreement(s) 

Received, Recorded at Wake County Register of Deeds, and Returned to the 

Environmental Programs Manager 

 Contact Environmental Programs Manager Mike Deaton for information pertaining to BMP 

O&M Agreements. http://www.apexnc.org/services/public-works/environmental-programs-

division/stormwater/stormwater-bmps  

□ Stormwater BMP Inspection Passed 

 Contact Mike Deaton, Environmental Programs Manager to schedule this inspection. 

□ As-Built Drawings of Structural BMP received and approved by Public Works   

 Refer to Section 106 and Section 506 of the Town of Apex Standard for requirements.  

Submit two copies of the As-Built Drawings to Jean Weatherman in the Engineering 

Division. 

□ Backflow Prevention Documentation Received and Accepted 

 All domestic, fire, and irrigation connections to the Town of Apex water supply must have 

proper backflow protection per Town regulations.  All documentation must be received and 

accepted by the Public Works Environmental Programs Division before Certificate of 

http://www.apexnc.org/services/public-works/environmental-programs-division/stormwater/stormwater-bmps
http://www.apexnc.org/services/public-works/environmental-programs-division/stormwater/stormwater-bmps
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Occupancy approval.  Contact the Public Works Department for questions pertaining to 

backflow protection and acceptance. 

 

 Once the plat has been signed, the applicant must record the plat with the Wake County Register 

of Deeds https://rod.wakegov.com/. Their office is located at: 
                                                             
                                                   One Bank of America Plaza,  

                                                         421 Fayetteville Street Suite 300 – 3rd Floor 

                                                         Raleigh, NC 27601 

 

 Return Recorded Plats:  One original recorded copy and five paper copies must be returned to 

the Planning Department.  Failure to return recorded plats will prohibit the applicant’s ability to 

obtain a Certificate of Occupancy.  

 

 

SECTION 11:  Warranty Period for Public Infrastructure 

 

 The Developer shall provide a guarantee as per Town of Apex Unified Development Ordinance 

(Article 7 Sec. 7) on workmanship and materials for a period of one year after the date of 

acceptance by the Town of Apex (see Surety funds to be held in the Town’s favor under Plats).  

Any defects observed within the one year guarantee period shall be repaired and/or replaced to 

the Town's satisfaction and the cost of such repairs shall be borne by the developer.  The 

guarantee shall apply to street construction, sidewalks, water lines and appurtenances, sanitary 

sewers, storm sewers (including ditches, drainage channels, and appurtenances, etc.), pumping 

stations, force mains and appurtenances. 

 

 

SECTION 12:  Completion and Inspections for Structural BMPs 

 

 Performance Guarantee:  No performance guarantee is required for site plans requesting a 

certificate of occupancy that have already satisfied all the requirements set forth in Section 

6.1.12(F).   

 

A performance guarantee will be required for site plans requesting temporary or conditional 

certificates of occupancy and will be released once the requirements in Section 6.1.12(F) have 

been satisfied and the Environmental Programs Manager has given final approval of the required 

structural BMP(s).  In such cases prior to approval of a certificate of occupancy, a performance 

guarantee shall be provided by the owner in the amount equal to one hundred twenty-five (125) 

percent of the total construction cost of the required structural BMP(s).  The total cost of the 

structural BMP(s) shall include all construction costs, including but not limited to, the cost of 

materials, landscaping, seeding and soil stabilization, grading, excavation and fill. 

 

The performance guarantee shall be in effect until the requirements set forth in Section 6.1.12(F) 

have been satisfied and the Environmental Programs Manager has given final approval of the 

required structural BMP(s). 

 Inspect Once a Year:  On an annual basis after completion of construction of a structural BMP, 

the owner shall submit to the Environmental Programs Manager an inspection report for that 

structure from a qualified registered North Carolina professional engineer, surveyor, or 

https://rod.wakegov.com/
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landscape architect performing services only in their area of competence.  The inspection report 

shall be on a form provided by the Environmental Programs Manager (see 

http://www.apexnc.org/services/public-works/environmental-programs-

division/stormwater/stormwater-bmps).  An initial inspection report shall be provided to the 

Environmental Programs Manager beginning one year from the date of submittal of the certified 

as-built plans to the Town and each year thereafter on or before the date of the as-built 

certification. 

 

 Inspection by Town of Apex:  All property within the Primary Watershed Protection District 

and/or the Secondary Watershed Protection District shall also be subject to inspection by the 

Environmental Programs Manager or his designee.  Such inspections may include, but are not 

limited to, reviewing maintenance and repair records, sampling discharges, surface water, 

groundwater, and material or water in structural BMPs, and evaluating the condition of structural 

BMPs. 

 

 Corrective Action:  If at any time the Town of Apex determines that corrective actions or 

improvements to a structural BMP are required, the Town of Apex shall notify the owner of the 

needed corrections and of the date by which the work is to be completed. All corrective work 

shall be consistent with the approved operation and maintenance agreement. 

 

 Authorization Prior to Repair or Reconstruction of Structure:  With the exception of general 

landscaping and grounds maintenance, the owner of the structural BMP shall obtain 

authorization from the Town prior to any repair or reconstruction of the structure. All 

improvements and repairs shall be consistent with the approved maintenance and operation 

agreement.  In a bona fide emergency, necessary measures may be taken immediately in order to 

minimize damage to the structure and ensure its continued operation.  Such measures must be 

promptly reported to the Environmental Programs Manager. 

 

 

SECTION 13:  End of Warranty Period for Public Infrastructure 

 

 Once the site (or bonded phase) has passed the One Year Warranty Period, the developer shall 

request a final inspection from the Engineering Division.  Please call your Engineering Inspector 

or the Engineering Field Services Supervisor at (919) 249-3510 to arrange this final inspection.  

During this inspection, all public infrastructure items will be inspected and marked for repair or 

replacement.  If your site contains public right of way, do not place the final lift of asphalt 

until directed to do so by your Engineering Inspector.  Failure to comply will automatically 

result in a minimum six (6) month extension of the warranty period and financial 

guarantee(s) posted with the Town.  
 

 After all items have passed inspection and the final lift of asphalt has been installed to the 

satisfaction of the Town, the surety funds for these items will be returned to the developer or 

contractor, and the public infrastructure will be accepted for maintenance by the Town. 

 

 

 

http://www.apexnc.org/services/public-works/environmental-programs-division/stormwater/stormwater-bmps
http://www.apexnc.org/services/public-works/environmental-programs-division/stormwater/stormwater-bmps
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List of Web Links 
 

Applications 

 

Annexation Petition Application:  

http://files.www.apexnc.org/docs/plan/annex.pdf    

 

Commercial Building Permit Application:  

http://files.www.apexnc.org/docs/const/2013_App_-_Commercial.pdf  

 

Conditional Power Application:  

 http://files.www.apexnc.org/docs/const/2013_App_-_Conditional_Utility_Commercial.pdf   

 

Construction Plan Application:   

http://files.www.apexnc.org/docs/const/ConPlanApplication.pdf  

 

Floodplain Development Permit Application:   

http://files.www.apexnc.org/docs/const/floodplaindevpermapp.pdf   

 

Grading Permit Application:  

http://files.www.apexnc.org/docs/const/2013_App_-_Grading.pdf  

 

Major Site Plan Application:  

http://files.www.apexnc.org/docs/plan/majorsite.pdf   

 

Minor Site Plan Application:  

http://files.www.apexnc.org/docs/plan/minorsite.pdf   

 

Plan Modification Application:   

http://files.www.apexnc.org/docs/const/2013_App_-_Plan_Modification.pdf  

 

Rezoning Petition Application:  

http://files.apextown.gethifi.com/docs/plan/rezone.pdf   

 

Road Name Application:   

http://files.www.apexnc.org/docs/plan/roadname.pdf   

 

Sewer Permit Application:  

http://files.www.apexnc.org/docs/const/sewerperm.pdf  

 

Site Plan Plat Application and Checklist:   

http://files.www.apexnc.org/docs/plan/siteplanplat.pdf  

 

Subdivision/Development Name Approval Application: 

 http://files.www.apexnc.org/docs/plan/devName.pdf   

 

Tree Protection Fencing Permit Application:  

http://files.www.apexnc.org/docs/plan/TreeProt.pdf   

 

http://files.www.apexnc.org/docs/plan/annex.pdf
http://files.www.apexnc.org/docs/const/2013_App_-_Commercial.pdf
http://files.www.apexnc.org/docs/const/2013_App_-_Conditional_Utility_Commercial.pdf
http://files.www.apexnc.org/docs/const/ConPlanApplication.pdf
http://files.www.apexnc.org/docs/const/floodplaindevpermapp.pdf
http://files.www.apexnc.org/docs/const/2013_App_-_Grading.pdf
http://files.www.apexnc.org/docs/plan/majorsite.pdf
http://files.www.apexnc.org/docs/plan/minorsite.pdf
http://files.www.apexnc.org/docs/const/2013_App_-_Plan_Modification.pdf
http://files.apextown.gethifi.com/docs/plan/rezone.pdf
http://files.www.apexnc.org/docs/plan/roadname.pdf
http://files.www.apexnc.org/docs/const/sewerperm.pdf
http://files.www.apexnc.org/docs/plan/siteplanplat.pdf
http://files.www.apexnc.org/docs/plan/devName.pdf
http://files.www.apexnc.org/docs/plan/TreeProt.pdf
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Water Permit Application:  

http://files.www.apexnc.org/docs/const/waterperm.pdf   

 

 

Checklists  

 

Commercial Building Permit Checklist:   

http://files.www.apexnc.org/docs/const/2013_Checklist_-_Commercial.pdf   

 

Site Plan Plat Application and Checklist:   

http://files.www.apexnc.org/docs/plan/siteplanplat.pdf 

 

 

Fees 

 

Commercial Building Permit Fee Schedule:  

http://www.apexnc.org/services/construction-management/building-code-enforcement/building-

permit-fees  

 

Development Fee Schedule:  

http://files.www.apexnc.org/docs/plan/dev_fees.pdf   

 

Water and Sewer Capacity Fee Schedule:   

http://files.www.apexnc.org/docs/plan/dev_fees.pdf  

 

Submittal & Meeting Schedules  

 

Construction Plan Application Submittal Schedule and TRC Meeting Schedule:  

http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf    

 

Major Site Plan Application Submittal Schedule:  

http://files.www.apexnc.org/docs/plan/2013major.pdf    

 

Minor Site Plan Application Submittal Schedule:  

http://files.www.apexnc.org/docs/plan/2013minor.pdf    

 

Planning Board Meeting Schedule:  

http://files.www.apexnc.org/news/meetings-boards/planning-board/2013_Calendar_Meetings.pdf   

 

Town Council Meeting Schedule:   

http://files.www.apexnc.org/news/meetings-boards/planning-board/2013_Calendar_Meetings.pdf   

 

Rezoning Petition Submittal Schedule:  

http://files.www.apexnc.org/docs/plan/2013rezon.pdf   

 

 

Maps 
 

2030 Land Use Plan:  

http://files.www.apexnc.org/docs/const/waterperm.pdf
http://files.www.apexnc.org/docs/const/2013_Checklist_-_Commercial.pdf
http://files.www.apexnc.org/docs/plan/siteplanplat.pdf
http://www.apexnc.org/services/construction-management/building-code-enforcement/building-permit-fees
http://www.apexnc.org/services/construction-management/building-code-enforcement/building-permit-fees
http://files.www.apexnc.org/docs/plan/dev_fees.pdf
http://files.www.apexnc.org/docs/plan/dev_fees.pdf
http://files.www.apexnc.org/docs/const/2013_Construction_Plan_Schedule.pdf
http://files.www.apexnc.org/docs/plan/2013major.pdf
http://files.www.apexnc.org/docs/plan/2013minor.pdf
http://files.www.apexnc.org/news/meetings-boards/planning-board/2013_Calendar_Meetings.pdf
http://files.www.apexnc.org/news/meetings-boards/planning-board/2013_Calendar_Meetings.pdf
http://files.www.apexnc.org/docs/plan/2013rezon.pdf
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http://files.www.apexnc.org/docs/plan/2030LUM.pdf  

 

Corporate Limits and Extraterritorial Jurisdiction Map:  

http://files.www.apexnc.org/docs/plan/CorpLimitsmap.pdf   

 

Zoning District Map:  

http://files.www.apexnc.org/docs/plan/Zoningmap.pdf   

 

 

Other Documents & Web Sites 

 

Affidavit of Workers’ Compensation Coverage:  

http://files.www.apexnc.org/docs/const/2013_Form_-_Affidavit_of_Workers_Compensation.pdf   

 

Code of Ordinances (Town of Apex):  

http://www.apexnc.org/services/administration/code-of-ordinances   

 

IDT Plans:  

http://www.apexnc.org/services/construction-management/engineering/electronic-plan-review  

 

Parks, Recreation, and Cultural Resources Advisory Commission:  

  http://www.apexnc.org/services/parks-recreation-cultural-resources/advisory-commission   

 

Standard Specifications & Standard Details:  

http://www.apexnc.org/services/construction-management/engineering/engineering-

specifications   

 

Stormwater BMPs:  

http://www.apexnc.org/services/public-works/environmental-programs-

division/stormwater/stormwater-bmps   

 

Town of Apex:  

http://www.apexnc.org/   

 

Unified Development Ordinance:  

http://www.apexnc.org/services/planning/unified-development-ordinance-udo   

 

Wake County Register of Deeds:  

https://rod.wakegov.com/   

 

http://files.www.apexnc.org/docs/plan/2030LUM.pdf
http://files.www.apexnc.org/docs/plan/CorpLimitsmap.pdf
http://files.www.apexnc.org/docs/plan/Zoningmap.pdf
http://files.www.apexnc.org/docs/const/2013_Form_-_Affidavit_of_Workers_Compensation.pdf
http://www.apexnc.org/services/administration/code-of-ordinances
http://www.apexnc.org/services/construction-management/engineering/electronic-plan-review
http://www.apexnc.org/services/parks-recreation-cultural-resources/advisory-commission
http://www.apexnc.org/services/construction-management/engineering/engineering-specifications
http://www.apexnc.org/services/construction-management/engineering/engineering-specifications
http://www.apexnc.org/services/public-works/environmental-programs-division/stormwater/stormwater-bmps
http://www.apexnc.org/services/public-works/environmental-programs-division/stormwater/stormwater-bmps
http://www.apexnc.org/
http://www.apexnc.org/services/planning/unified-development-ordinance-udo
https://rod.wakegov.com/
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List of Acronyms 

 

AASHTO – American Association of State Highway and Transportation Officials 

 

ABC – Aggregate Base Course 

 

ACI – American Concrete Institute 

 

ASCE – American Society of Civil Engineers 

 

ASTM – American Society for Testing and Materials 

 

BMP – Best Management Practices 

 

CO – Certificate of Occupancy 

 

CZC – Certificate of Zoning Compliance 

 

DWQ – North Carolina Division of Water Quality 

 

ETJ – Extraterritorial Jurisdiction 

 

FDC – Fire Department Connection 

 

GIS – Geographical Information Systems 

 

GPD – Gallons Per Day 

 

HVAC – Heating, Ventilation, and Air Conditioning  

 

IDT Plans – Integrated Digital Technologies 

 

NCDOT – North Carolina Department of Transportation 

 

NCSBC – North Carolina State Building Code 

 

O&M – Operations & Maintenance 

 

PUD – Planned Unit Development 

 

PVC – Polyvinyl Chloride 

 

PWS – Public Water Supply 

 

S&E – Sedimentation & Erosion  

 

TIA – Traffic Impact Analysis 

 

TPF – Tree Protection Fencing 
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TRC – Technical Review Committee 

 

UDO – Unified Development Ordinance  
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Technical Review Committee (TRC) Areas of Review 
 

 

BUILDING INSPECTIONS DIVISION 

 

Donald Irwin, Plans and Permits Supervisor; Donald.irwin@apexnc.org; 919-249-3379 

1. Confirm location of all existing and new buildings for separation requirements per NCSBC 

2. Confirm allowed area of proposed new building per NCSBC 

3. Confirm allowed height and number of stories of proposed new buildings per NCSBC 

4. Confirm location of any existing utilities on the property to include underground storage tanks 

5. Confirm all site utilities, existing or new, do not go under the building foot print 

6. Confirm number of overall parking spaces and confirm calculated needed accessible spaces 

shown 

7. Confirm site access is accessible from sidewalks along street fronts to include curb cut and slope 

details (spot elevations required to confirm slope) 

8. Confirm any earth retaining systems on site and their relationship to the bearing plane of the 

proposed new building or existing buildings 

9. Confirm any site amenities such as gazebos, benches, walking trails, bike paths, etc… for 

accessibility and NCSBC 

10. Confirm building elevations for entrance and egress accessibility 

11. Confirm, if multi-family, which units will be accessible 

12. Confirm if parking lot lighting is being provided and confirm details of footings and pole bases 

13. Confirm that setbacks for front, rear, and sides have been met 

14. Confirm if flood plain exists on property 

15. Confirm if site contains Historic structures that are on the Historical Registry 

16. Note any buildings to be demolished 

17. Confirm any dumpster locations and that pads meet 6 inch thickness 

18. Confirm any signs shown on plan and include note that signs will be reviewed separately and 

must meet any sign master plan that is in place 

19. Confirm what method is being used to convey storm water from the building 

20. Confirm if grading permit will be required 

21. Confirm any exits that will require roof covering 

22. Confirm number of water meters and sewer taps to include size of each 

23. Confirm if building is being sprinkled 

24. Confirm if the project will most likely qualify for special inspections 

 

 

ELECTRIC UTILITIES DIVISION  

 

Rodney Smith, Electric Technical Services Supervisor; rodney.smith@apexnc.org; 249-3342 

1. Electric utility easement locations and widths (new and existing) 

2. Locations of service corridors, transformers, and meters 

3. Grades around transformers 

4. Slopes where underground utility lines are located 

5. Co-location or separation of utilities, as appropriate 

6. Public street lighting 

7. Lighting plans 

8. Existing utility locations 
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ENGINEERING DIVISION 

 

Rich Harrison, Engineering Projects Coordinator; rich.harrison@apexnc.org; 919-249-3393 

1. Sewer (material, depth, slope) 

2. Water (material, depth, slope) 

3. Storm drainage (public rights-of-way; public drainage easements) 

4. Curb & gutter 

5. Sidewalk (structural aspects, widths, fit in cross section, other spec book compliance) 

6. Roads (streets, spec book compliance) 

7. Floodplain development restrictions 

 

Russell Dalton, Transportation Engineer; russell.dalton@apexnc.org; 919-249-3358 

1. Proposed access is acceptable 

2. Signs and striping on roadways and in parking areas are acceptable 

3. Minimum road widening requirement is met 

4. Plan conforms to the Town of Apex Transportation Plan 

5. Plan agrees with the recommendations in the Traffic Impact Analysis (TIA) 

6. Additional roadway, pedestrian, or traffic signal improvements are recommended 

7. Public street(s) conform to standard specifications and details 

8. Public parking areas provide proper storage and traffic circulation 

9. Sight triangles 

 

Jean Weatherman, Development Projects Coordinator; jean.weatherman@apexnc.org; 919-249-

3394 

1. Electronic plan review system administrator 

2. Review construction plan submittal package for completeness 

3. Review requirement for water and sewer permit applications, NCDOT Driveway permits, and 

NCDOT Encroachment agreements 

4. Issue water and sewer permits 

5. Oversee process for getting Construction Plans routed through TRC and signed off 

 

 

FIRE DEPARTMENT 

 

Karl Huegerich, Fire Marshal; karl.huegerich@apexnc.org; 919-367-4055 

David Dillon, Fire Inspector; david.dillon@apexnc.org; 919-367-4062 

1. Fire Hydrant spacing and distribution 

2. Water main sizes for fire flow reasons 

3. Street width and turning radius 

4. Accessibility for emergency vehicles to the buildings 

5. Multiple points of access 

6. Fire Department Connection (FDC) locations 

7. Fire Hydrant locations in relation to FDC locations  

8. Enforce the appendixes of the IFC with exception of appendix D 

 

 

 

 

mailto:rich.harrison@apexnc.org
mailto:russell.dalton@apexnc.org
mailto:jean.weatherman@apexnc.org
mailto:karl.huegerich@apexnc.org
mailto:david.dillon@apexnc.org
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PARKS, RECREATION, AND CULTURAL RESOURCES DEPARTMENT (PRCR) 

 

John Brown, Director; john.brown@apexnc.org; 919-249-3344 

1. Number and type of residential units 

2. How the development fits into the adopted PRCR Master Plan 

3. Calculate the fee-in-lieu / park acreage requirements based on the number and type of units and 

then make a recommendation to the PRCR Advisory Commission based on that information 

 

 

PLANNING DEPARTMENT 

 

Brendie Vega, Principal Planner; brendie.vega@apexnc.org; 249-3339 

June Cowles, Senior Planner; june.cowles@apexnc.org; 919-249-3331 

Lauren Simmons, Planner II; lauren.simmons@apexnc.org; 919-249-3422 

1. Zoning 

2. 2025 Land Use Plan compliance 

3. Annexation (if public utilities provided) 

4. General site layout and aesthetics  

5. General plan information (cover sheet items and standard notes)  

6. Setbacks 

7. Height limitations 

8. Built upon area 

9. Parking (location, arrangement, number, and dimensions of parking spaces and aisles) 

10. Sight triangle locations and dimensions 

11. Buffers (width, type, grading, retaining wall tiebacks) 

12. Landscaping plans (plant selection, sizes, planting details) 

13. Resource Conservation Area (size, location, type) 

14. Arborist reports and tree surveys  

15. Tree protection fencing location 

16. Floodplain restrictions (residential) 

17. Lighting plans (fixture and pole aesthetics; footcandle averages and spillover at property lines)  

18. Architecture (elevations)  

19. Building material and colors 

20. Historic structures 

21. Small Town Character Overlay District 

22. On-site community amenities 

23. Fencing materials and colors 

24. Dumpster screening  

25. Location and screening of HVAC units/generators 

26. Location and aesthetics of accessory structures such as mail kiosks, cart returns, etc. 

27. Location, dimensions, and screening of outside storage yards, display, and sales areas 

28. Retaining wall location and aesthetics (material and color, height) 

29. Plat review and approval 

 

 

 

 

 

mailto:john.brown@apexnc.org
mailto:june.cowles@apexnc.org
mailto:lauren.simmons@apexnc.org


9/16/2013                                                                                                                                                       Site Plan Development Process 

                                                                                                                                                                                           Page 31 of 39 

Reed Huegerich, Transportation Planner; reed.huegerich@apexnc.org; 919-249-3505 

1. Compliance with Transportation Plan  

 Thoroughfare and Collector Street Plan map  

 Bicycle, Pedestrian, and Equestrian Plan map  

2. Street connectivity  

3. Sidewalk connectivity  

4. Bike racks  

5. Handicap ramp orientation  

6. Parking  

7. Pedestrian amenities  

8. Block length  

9. Site orientation  

 

Bonnie Brock, Development Specialist; bonnie.brock@apexnc.org; 919-249-3334 

1. Development fee calculations 

2. Plat coordinator through IDT site 

 

Brenda Culbertson, Planning Technician; brenda.culbertson@apexnc.org; 919-249-3437 

1. Signs (master sign plan, permanent signs, temporary signs) – separate process from site plan 

2. Review rezoning, Planned Unit Development (PUD), and site plan submittal package for 

completeness 

3. Back-up plat coordinator through IDT site 

 

Will Brown, GIS Specialist; will.brown@apexnc.org; 919-249-3336 

1. Addressing 

 

 

POLICE DEPARTMENT 

 

Greg Towell, Support Services Sergeant; greg.towell@apexnc.org; 919-249-3450 

1. Look at entrances and exits to subdivisions and businesses to ensure the traffic can flow and not 

cause safety concerns 

2. Crosswalks, lighting, etc. for safety concerns 

3. Location of generators or any loud noise making equipment which can result in complaints on 

loud noises 

 

 

PUBLIC WORKS DEPARTMENT – ENVIRONMENTAL PROGRAMS 

 

Mike Deaton, Environmental Programs Manager; michael.deaton@apexnc.org; 919-249-3413 

1. Existing Conditions:  

 Review natural drainage features such as streams, ponds/lakes, wetlands, etc.  

 Look for off-site drainage patterns to protect adjacent property owners 

 Coordinate 401/404 permitting with DWQ 

2. Watershed Protection Overlay District (Primary or Secondary)  

3. Riparian Buffers:  

 Review development plans for compliance with Town of Apex and Neuse buffer rules 

 Perform stream buffer determination for Apex jurisdictional riparian buffers 

mailto:reed.huegerich@apexnc.org
mailto:bonnie.brock@apexnc.org
mailto:brenda.culbertson@apexnc.org
mailto:will.brown@apexnc.org
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 Diffuse flow  

 Coordinate buffer authorizations with DWQ (Neuse)  

4. Stormwater Management Plans (non-public areas):  

 Review structural BMP to ensure compliance with DWQ BMP Manual 

 Review structural BMP stormwater calculations for compliance with Town UDO 

requirements (peak flow attenuation) 

5. Wastewater:  

 Review pump station design and sewer flow calculations 

 Coordinate pump station permitting with DWQ 

6. Solid Waste and Recycling:  

 Review site plan layout to ensure minimum requirements are met for proper access by 

solid waste and recycling contractor 

 

Stan Fortier, Environmental Specialist; stan.fortier@apexnc.org; 919-249-1166 

1. Site location, natural topography, and size of project 

2. Request and Plan Approval Form and land disturbing fee 

3. Disturbed and drainage areas (limits of disturbance; site phasing) 

4. Off-site areas that drain through project 

5. Stockpile areas 

6. Construction sequence 

7. Natural topography and proposed grades, cut and fill of site 

8. Borrow or waste areas for site 

9. Soils information 

10. Buffer and riparian areas 

11. Drainage features 

12. Road profiles and road widening 

13. Offsite utilities and outfalls 

14. Sediment basin/skimmer basin/custom basin design. 

15. Location of S & E measures (silt fencing, diversion ditches, construction entrance)-protect site 

perimeter 

16. S & E details (coir baffles and skimmer in temporary riser basins) 

17. Stream crossings (show separate construction sequence) 

18. Seeding schedule and seedbed prep 

 

Jessica Bolin, Stormwater/Utility Engineer; Jessica.bolin@apexnc.org; 919-249-3537 

Steve Miller, Public Works Engineering Projects Coordinator; steve.miller@apexnc.org; 919-249-

3357 

1. Water:                                      

 Design 

 Location 

 Easements 

 Separation (Sewer, Storm) 

 Size of Mains 

 Material 

 Depth of Cover 

 Looping 

 Valves/Fittings 

mailto:steve.miller@apexnc.org
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 Services/Meters 

 Irrigation Systems 

 Tapping Sleeves/Saddles 

 Blow-Off Assemblies 

 Air Release Valves 

 Pipe Bedding 

 Soils/Backfilling 

 Bore & Jack 

 Abandonment of Existing Lines 

 Fire Flow Requirements 

 Fire Hydrant Location 

2. Cross Connection/Backflow:  

 Design 

 Manufacturer 

 Size 

 Level of Protection 

 Operation & Maintenance Manual 

 Town Ordinance 

3. Sewer:                                      

 Design 

 Location 

 Easements 

 Separation (Water, Storm) 

 Size of Mains 

 Material 

 Depth of Cover 

 Pipe Slope 

 Manholes/Drop Manholes 

 Service Laterals 

 Stubbing Out for Future Development 

 Soils/Backfilling 

 100-yr Floodplain 

 Bore & Jack 

 Abandonment of Existing Lines 

4. Pump Stations:                         

 Design 

 Location 

 Standby Power 

 Site Work 

 Odor Control 

 Piping/Valves 

 Structural Consideration 

 Wet Well Features 

 Electrical Controls 

 Water Service Lines 
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 Easements 

 Calculations (Pump Curves, etc.) 

 Standby Generator System 

 Force Main Material 

 Air Release Valves 

5. Storm Drainage:                      

 Pipe Materials 

 Easements 

 Separation (Water, Sewer) 

6. State Regulations:                   

1. “2T” Requirements 

2. “PWS” Manual 

3. “Minimum Design Criteria for Fast Track Permitting of Pump Stations and Force 

Mains” 

4. Gravity Sewer Minimum Design Criteria 
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Town Contact List
 

 

BUILDING INSPECTIONS DIVISION 
 

Physical Address:  73 Hunter Street 

 Apex, NC  27502 

Mailing Address: PO Box 250 

Main Phone:  (919) 249-3418 

Automated Inspections 

      Request Line: (919) 249-3388 

Fax:  (919) 249-3407 

 

 

Rudy Baker, Code Enforcement Supervisor 

Direct Phone: (919) 249-3381 

E-Mail: rudy.baker@apexnc.org 

 

Rose Marie Bowie, Permit Specialist 

Direct Phone: (919) 249-3382 

E-Mail: rosemarie.bowie@apexnc.org 

 

Anne Brock, Permit Specialist 

Direct Phone: (919) 249-3384 

E-Mail: anne.brock@apexnc.org 

 

Donald Irwin, Plans & Permits Supervisor 

Direct Phone: (919) 249-3379 

E-Mail: donald.irwin@apexnc.org  

 

Annette O’Briant, Permit Specialist 

Direct Phone: (919) 249-3395 

E-Mail: annette.obriant@apexnc.org  

 

Marguerite Strand, Plans Examiner 

Direct Phone: (919) 249-3399 

E-Mail: marguerite.strand@apexnc.org 

 

Reid Saunders, Senior Plans Reviewer 

Direct Phone: (919) 249-3383 

E-Mail: reid.saunders@apexnc.org 

 

mailto:rudy.baker@apexnc.org
mailto:rosemarie.bowie@apexnc.org
mailto:anne.brock@apexnc.org
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ELECTRIC UTILITIES DIVISION 
 

Physical Address: 105 Upchurch Street 

 Apex, NC 27502 

Mailing Address: PO Box 250 

Main Phone:  (919) 249-3437 

Fax:   (919) 367-2808  

 

 

Rodney Smith, Electric Technical Services Supervisor 

Direct Phone: (919) 249-3342 

E-Mail: rodney.smith@apexnc.org 

 

 

ENGINEERING DIVISION 
 

Physical Address: 73 Hunter Street 

 Apex, NC 27502 

Mailing Address: PO Box 250 

Main Phone:  (919) 249-3418 

Fax: (919) 249-3416 

 

 

Eric Battle, Engineering Field Services 

Supervisor 

Direct Phone: (919) 249-3510 

E-Mail: eric.battle@apexnc.org 

 

Dewayne Carlyle, Senior Inspector 

Direct Phone: (919) 249-3386 

E-Mail: dewayne.carlyle@apexnc.org 

 

Russell Dalton, Transportation Engineer 

Direct Phone:  (919) 249-3358 

E-Mail:  russell.dalton@apexnc.org  

 

Travis Hargis, Construction Inspector 

Direct Phone: (919) 249-3515 

E-Mail: travis.hargis@apexnc.org 

 

Rich Harrison, Engineering Projects 

Coordinator 

Direct Phone: (919) 249-3393 

E-Mail: rich.harrison@apexnc.org 

 

Paul Leon, Construction Inspector 

Direct Phone: (919) 249-3358 

E-Mail: paul.leon@apexnc.org 

 

Jean Weatherman, Development Projects 

Coordinator 

Direct Phone: (919) 249-3394 

E-Mail: jean.weatherman@apexnc.org 

 

 

 

mailto:rodney.smith@apexnc.org
mailto:eric.battle@apexnc.org
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FIRE DEPARTMENT 
 

Physical Address:  1516 E. Williams Street 

 Apex, NC 27502 

Mailing Address: PO Box 250 

Main Phone:  (919) 362-4001 

Fax: (919) 362-4064 

 

 

Karl Huegerich, Fire Marshal 

Direct Phone: (919) 367-4055 

E-Mail: karl.huegerich@apexnc.org 

 

David Dillon, Deputy Fire Marshal 

Direct Phone: (919) 367-4062 

E-Mail: david.dillon@apexnc.org  

 

 

 

PARKS, RECREATION AND CULTURAL RESOURCES 
 

Physical Address:  53 Hunter Street 

 Apex, NC 27502 

Mailing Address: PO Box 250 

Main Phone:  (919) 249-3402 

Fax: (919) 249-3368 

 

 

John Brown, Director 

Direct Phone: (919) 249-3344 

E-Mail: john.brown@apexnc.org 

 

 

mailto:karl.huegerich@apexnc.org
mailto:john.brown@apexnc.org
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PLANNING DEPARTMENT 
 

Physical Address:  73 Hunter Street 

 Apex, NC 27502 

Mailing Address: PO Box 250 

Main Phone:  (919) 249-3426 

Fax: (919) 249-3338 

 

 

Bonnie Brock, Development Specialist 

Direct Phone: (919) 249-3334 

E-Mail: bonnie.brock@apexnc.org 

 

Will Brown, GIS Specialist 

Direct Phone: (919) 249-3336 

E-Mail: will.brown@apexnc.org 

 

June Cowles, Senior Planner 

Direct Phone: (919) 249-3331 

E-Mail: june.cowles@apexnc.org 

 

Brenda Culbertson, Planning Technician 

Direct Phone: (919) 249-3437 

E-Mail: brenda.culbertson@apexnc.org 

 

Joe Curtin, Zoning Compliance Officer 

Direct Phone: (919) 249-1125 

E-Mail: joe.curtin@apexnc.org 

 

Reed Huegerich, Transportation Planner 

Direct Phone: (919) 249-3505 

E-Mail: reed.huegerich@apexnc.org 

 

Cliff Joyner, Zoning Compliance Officer 

Direct Phone: (919) 249-3433 

Dianne Khin, Planning Director 

Direct Phone: (919) 249-3332 

E-Mail: dianne.khin@apexnc.org 

 

Brendie Vega, Principal Planner 

Direct Phone: (919) 249-3339 

E-Mail:  brendie.vega@apexnc.org  

 

Lissa Parrish, Zoning Compliance Officer 

Direct Phone: (919) 249-3335 

E-Mail: lissa.parrish@apexnc.org 

 

Lauren Simmons, Planner II 

Direct Phone: (919) 249-3422 

E-Mail: lauren.simmons@apexnc.org 

 

Steve Yates, Zoning Compliance Supervisor 

Direct Phone: (919) 249-3333 

E-Mail: steve.yates@apexnc.org 

E-Mail: cliff.joyner@apexnc.org 

mailto:bonnie.brock@apexnc.org
mailto:will.brown@apexnc.org
mailto:june.cowles@apexnc.org
mailto:brenda.culbertson@apexnc.org
mailto:reed.huegerich@apexnc.org
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PUBLIC WORKS DEPARTMENT 
 

Physical Address:  105 Upchurch Street 

 Apex, NC 27502 

Mailing Address: PO Box 250 

Main Phone:  (919) 249-3427 

Fax:   (919) 367-2808 

 

 

Jessica Bolin, PE 

Stormwater/Utility Engineer 

Direct Phone: (919) 249-3537 

E-Mail: jessica.bolin@apexnc.org 

 

Mike Deaton, PE  

Environmental Programs Manager 

Direct Phone: (919) 249-3413 

E-Mail: michael.deaton@apexnc.org 

 

Stan Fortier, PE 

Environmental Specialist 

Direct Phone:  (910) 249-1166 

E-Mail:  stan.fortier@apexnc.org  

 

Steve Miller, ORC 

Public Works Engineering Projects Coordinator 

Direct Phone: (919) 249-3357 

E-Mail: steve.miller@apexnc.org 

 

 

 

mailto:jessica.bolin@apexnc.org
mailto:michael.deaton@apexnc.org

